
Project 520606 - Federal Blvd MMCC

Scope	ENCANTO NEIGHBORHOODS SOUTHEASTERN - (Process 3) Conditional Use Permit for a Marijuana Outlet located in the proposed new 1,955 square foot commercial development. The 0.14 acre site is located at 6176 Federal Blvd in the CO-2-1 base zone of the Encanto Neighborhoods: Southeastern community plan within council district 4.			
Administrative Hold				
DSD Contact	Castaneda, Hugo (619)446-5220 Hcastaneda@sandiego.gov			
Application Expiration	03/11/2027			
Deposit Account Number	24007070 Add a deposit in the amount of:			

Customer Information		
Customer	Firm	Role
Jared Jones	Barbara Harris Permitting	Agent
Ben Peterson		Agent
Bree Harris	Barbara Harris Permitting	Agent
Sandra A Gonzalez		Agent
Rebecca Berry		Applicant
Michael Rene Morton	Michael Morton AIA	Architect
Darryl Cotton	Elda Empr. Inc/Fleet Services	Concerned Citizen
Rebecca Berry		DA-DS 3242
Rebecca Berry		Lessee/Tenant
Abhay Schweitzer	Techne	Point of Contact

Project 520606 - Federal Blvd MMCC





Project 520606 - Federal Blvd MMCC

Project Informati	on .				
Scope	ENCANTO NEIGHBORHOODS SOUTHEASTERN - (Process 3) Conditional Use Permit for a Marijuana Outlet located in the proposed new 1,955 square foot commercial development. The 0,14 acre site is located at 6176 Federal Blvd in the CO-2-1 base zone of the Encanto Neighborhoods: Southeastern community plan within council district 4.				
Administrative Hold					
DSD Contact	Castaneda, Hugo (619)446-5220 Hcastaneda@sandiego.gov				
Application Expiration	03/11/2027				
Deposit Account Number	24007070 Add a deposit in the amount of:				
		+			
Customer Inform	nation	>			
Review Cycles					

ıstomer Infor	rmation					
eview Cycles						
[Cycle #8] - (Opened					
[Cycle #12] -	Reviews Complete					
Review ID	Discipline	Status	Due Date	Completed Date	Lateness	Active
1730055	LDR-Planning Review	Completed	11/27/2018	11/19/2018		No
1730056	LDR-Environmental	Completed	11/30/2018	11/30/2018		Yes
1730057	LDR-Landscaping	Completed	11/27/2018	12/18/2018		Yes
1730058	LDR-Engineering Review	Completed	11/27/2018	11/27/2018		Yes
1730059	LDR-Transportation Dev	Completed	11/27/2018	11/27/2018		Yes
1730060	Community Planning Group	Completed	11/27/2018	11/29/2018		Yes